
&6PA
Contract Number Cor

68-W5-0022 E

United States Environmental Protection Agency
Washington. DC 20460

Work Assignment
tract Period

iase Option Period Numberl

Work Assignment Number

137-RIRI-08BC

D Original [X] Amendment Number:7

Title of Work Assignment

Libby Asbestos Site
Contractor Specify Section and Paragraph of Contract SOW

CDM FEDERAL PROGRAMS CORPORATION III.B.
Purpose: Q Work Assignment Initiation [] Work Assignment Close-Out

[X] Work Assignment Amendment Q Incremental Funding

[X] Work Plan Approval

Periods of Performance

From:02/28/03 To:12/31/04

Comments:

This amendment decreases approved work plan budget by 4,826 LOE and $787,845, as reflected in revised budget
sheets dated 07/21/04. It adjusts expenditure limits by decreasing LOE by 258 hours.

[X] Superfund Accounting and Appropriations Data D Non-superfund

§ DC BudgeVFYe Appropriation
j (MuC) (Max 4) Code (Mix 6)

1 LPV031 03 T
2 LPV040 03 T
3 LPV078 03 T
4 LPV202 03 1C
5

Budget Org/Code Program Element Object Amount (Dollare) (Cents) Site/Project Coet Org/Code
(Mu7) (M«x8) Claai (Mail) (Mai 7)

SALOP 501 02D 2505 $50,000 lOO 08BCCO04 C001
SALOP 501 02D 2505 $550,000 00 08BCCO04 C001
SALOP 501 02D 2505 $500,000 00 08BCCO04 C001
SALOP 501 02D 2505 $200,000 JOO 08BCCO04 C001

! '
Authorized Work Assignment Ceiling SDMS Document .ID

Contract Period:

Previously Approved

This Action

Total

Cost/Fee LOE Illllllllllllllllllllllllllllllllllllllllllll

$1 ,300,000.00 16,000 '""JHISf ™

$0.00 (258)

$1,300,000.00 15,742

Work Plan / Cost Estimate Approvals

Contractor WP Dated :07/2 1 /04

Cumulative Approved:

CosfFee:$1, 405,290.00 LOE: 15,742

Cost/Fee:$1, 300,000.00 LOE:1 5,742

Work Assignment Manager Name
JUDITH A. POWELL FOR

JAMES W. CHRISTIANSEN 08/04/04

(Signature)

Project Officer Name

JUDITH A. POWELL

(Signature)

(Date)

08/04/04

(Date)

Other Agency Official Name

(Signature)

Contracting Official Name

MARK E. CABAN \^MA

(Signature)

Contractor Acknowledgement oJ/ReceipLz

Kt&

(Date)

[L /*] I 'A f^jl^ j-in//-ij<r»j
J(L^ > • (^oJvw*' 68/04/04

(Dare;

Branch/Mail Code8EPR-SR

Phone Number 303-31 2-6748

Fax Number 303-31 2-6897

Branch/Mail Code8EPR-SR

Phone Number 303-3 1 2-67 1 5

Fax Number 303-312-6897

Branch/Mail Code

Phone Number

Fax Number

Branch/Mail Code8TMS-G

Phone Number 303-31 2-6737

Fax Number 303-31 2-6685

ind Approval of Workplan (Signature and Title) Date /

J^ /^ L&VI* Sr/jabY
EPA Form 1900-69 (Rev. 07-95)



Asbestos Site
Contract: 68-W5-0022, Work Assignment: 137-RIRI-08BC, Amendment: 0007

Summary Information

Title: Libby Asbestos Site
Period of Performance: From: 02/28/03

TO: 12/31/04
Award Date: 02/28/03
Total Funding: $1,300,000.00

Funding Breakout

Acct.Info Funding Category Amount

FY2003 - LPV031 Estimated Cost
Base Fee
Award Fee Pool

$45,454.54
$1,818.19
$2,727.27

Total:

FY2003 - LPV040 Estimated Cost
Base Fee
Award Fee Pool

$50,000.00

$499,999.92
$20,000.12
$29,999.96

Total:

FY2003 - LPV078 Estimated Cost
Base Fee
Award Fee Pool

$550,000.00

$454,545.38
$18,181.92
$27,272.69

Total:

FY2003 - LPV202 Estimated Cost
Base Fee
Award Fee Pool

$500,000.00

$181,818.15
$7,272.77
$10,909.08

Total: $200,000.00

[M] - Modified
[A] - Added

Cost/Price Schedule

The following item(s) have been modified:

CLINtt POP Item Description
002 Opt 1 WA 137, Rev. 7

Decreases
Expenditure Limits

From
3,500

To Difference
3,242 (258)

WA Classification

The following changes have occurred:

The Labor Hour Ceiling has changed from 16000 to 15742.

Price
$0.00

Total
$o. oo
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